









# BEK CHAN CLEAN WATER

2023/2024

This report contains all activities carried out by the clean water project in Banteay Meanchey Province

Arranged By CHAD

## **Project Brief**

#### PROJECT NAME: CLEAN WATER PROJECT BEK CHAN

#### **TIMELINE:** 9th DECEMBER TO 31st JANUARY 2024

	I IMELINE: 9th DECEMBER TO 31st JANUARY 2024
GOALS:	<ul> <li>Work closely with CSCC to discover members of the community whom are in dire need of clean and readily available water</li> <li>Carry out a comprehensive needs assessment of the village and the variables involved in providing clean water to the community</li> <li>Provide clean water to communities in Bek Chan village</li> <li>Create clear and concise materials on hygiene and clean water education</li> <li>Promote the GBGM services, programs, and resources.</li> <li>Community contribution is paramount for this project to encourage self sustainability for the long term</li> </ul>
DISCOVERIES	<ul> <li>Water is extremely scarce in Bek Chan especially during the dry season and it worsens living conditions that are already precarious</li> <li>Women are disproportionately affected by this since they are responsible for cooking, cleaning and taking care of the children all activities which require water</li> <li>The wells present in the village are not deep enough to last through out the dry season</li> <li>Water can be bought but a lot of the families already live below the poverty line and can barely afford that.</li> </ul>
DELIVERABLES:	<ul> <li>Clean water wells with 30% community contribution</li> <li>Water filters for individual families</li> <li>Knowledge Assets: Training on hygiene and the importance of clean water</li> </ul>
SUMMARY AND TIMELINE	<ul> <li>Initial contact with CSCC to find low income families within the community: 1 week</li> <li>Initial interviews with low income families: 1 week</li> <li>Needs assessment meeting with GBGM team and information on contribution: 1 day</li> <li>Written proposal from CSCC Collection of the 30% contribution from community members: 1 week and</li> <li>Contact with contractor for survey of land and potential locations also procurement of water filters</li> <li>Start of digging the 10 wells that had been cleared: 1 week</li> <li>Visit to the wells by GBGM team for verification and provision of 30 water filters and Clean water education to Bek Chan and Kong Va: 2 days</li> <li>Interviewing of beneficiaries: 1 day</li> </ul>

#### **DOCUMENTATION OF THE WORK COMPLETED**

Some beneficiaries of the wells and the clean water filters in Bek Chan Banteay Meanchey



" I plan to plant all vegetables that I want"

Muk Yeoun.78







"I will now plants my fruit trees" Lean Voun.69



"I am very glad for this well it will make my life easier" Dem Sarim. 65









"I will better maintain my hygiene" Sean. 43



"This water will change my life since I am a widow" Thun Kun. 63

### CONCLUSION

This village was the first project implementation for 2024. The community and their coordinating committee expressed their gratitude to the donors and CHAD committee for helping them in this meaningful project that will improve their lives. Many families still need water sources in this village but still need more funds to help them. We see that this community really devoted themselves to participating in this project and we were amazed at how they initiated helping more with what they have. We saw the growing concerns, participation, and sense of commitment of our community partners that made this project beautiful because it represents a community that is not self-centered.



10 clean water wells

The drilling and installation finished January 2024

. All families confirmed that this project will be very helpful to them in aspects of health, sanitation, and livelihood.

30 Water health and hygiene even as Filters provided clean water from the wells

Thirty water filters were provided to thirty families to help maintain their health and hygiene even as they use clean water from the wells

 The clean water and hygiene was successful with brilliant insights from the community





Maintain Mission Goal GBGM was able to stay true to its vision to equip people with necessary tool and to alleviate the suffering of people in Cambodia

There is immense power when people come together to work towards a common goal.

SUPPORT CLEAN WATER PROJECT ------

WWW.UMCCAMBODIA.ORG